TCR Program — Application Approval Project #60.2 — March 2006

San Bernardino  Route 15; southbound truck climbing lane at two locations in San Bernardino County.

($ X 1,000)

Estimated Project Cost: $12,900 TCRP Funds Approved to Date: $9,140

TCRP Funds — Sub-Project #60.2:  $9,140 Phase(s) Approved.: All

TCRP Funds for Project #60: $10,000

Applicant Agency:  California Department of Implementing Agency: Same
Transportation

TCRP Allocations to Date: ~ $9,140 for Phase(s): 4

Advanced Approved:  $0 for Phase(s): N/A

LONP Approved to Date: ~ $0 for Phase(s): N/A

Project Summary: The overall project is to construct truck-climbing lanes in two locations on Interstate 15 (I-15)
in the southbound direction. This project has been segmented into two sub-projects for implementation:

Sub-Project #60.1 (Segment 1):
Southbound I-15 near Barstow from 4.1 TCRP #60.2 Baker
kilometers north of East Main Street to 1.4 Project Limits
kilometers south of Calico Ghost Town
Road.

TCRP #60.1
Sub-Project #60.2 (Segment 2): Project Limits

Southbound I-15 from 5.9 kilometer north

of Afton Road to 2.3 kilometers south of Barstow Route 15
Basin Road Overcrossing. / Route 40
Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 PA&ED, Environmental Review 7/01 6/03 $950
2 PS&E 1/03 6/04 $880
3 Utility Relocation and R/W Support 1/04 6/04 $130
4 Construct Roadways and Structures and Provide 4/06 7/08 $10,940
Construction Support.
Total: $12,900
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $9,140 $9,140
Proposed
STIP-IIP State Committed $950 $880 $130 $1,800 $3,760
Proposed
Totals: Committed $950 $880 $130 $10,940 $12,900
Proposed
Totals: $950 $880 $130 $10,940 $12,900
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Prior TCRP Action:

Original application was approved on January 17, 2001 (TA-01-01).

The funding plan has been updated based on the 2002 STIP Adoption (G-02-04).

Minor amendment was approved July 10, 2002 based on the April 2002 Progress Report.

The funding plan was updated based on STIP Amendment 02S-18, approved October 3, 2002.

The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004

The funding plan was updated based on STIP Amendment 04S-007, approved December 9, 2004. This
amendment programmed an additional $639,000 of STIP-IIP as an escalation adjustment.

An application amendment was approved March 16, 2006 (TAA-06-09) to program $9,140,000 in TCRP
funds and update the project schedule and funding plan. An allocation of $9,140,000 was made to
Phase 4 (TFP-06-06).

Status of Conditions: No conditions set.

Discussion/lssues: The project is Categorically Exemption/Categorical Exclusion under CEQA/NEPA.




